
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

1. Date of Submission: 2011-02-28

2. Agency: 018

3. Bureau: 50

4. Name of this Investment: NCES Web Support Contract

5. Unique Project (Investment) Identifier (UPI): 018-50-02-00-01-2590-00

6. What kind of investment will this be in FY 2012?:  Operations and Maintenance
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2011

8.
a. Provide a brief summary of the investment and justification, including a brief description of how

this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.
 The investment provides Web Support and Maintenance for the National Center for Education Statistics
(NCES ) and Institute  of Education Sciences (IES) websites. The contract maintains the websites for  the
Elementary and Secondary Longitudinal Statistics Division (ESLSD) in NCES and IES and provides data,
tables, publications, and tools to assist users with accessing NCES datasets and information quickly. The
contract provides  online tools so users can easily access data, create tailored  tables and reports  for
their needs, and produce advanced analyses.  Without website maintenance and updating, the NCES
survey data would not be current or available to the education community and school districts who need
and use the data.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.
 Title Link

NONE

9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment. 

2010-08-26
b. Provide the date of the most recent or planned approved project charter. 2004-04-01

10. Contact information?
a. Program/Project Manager Name:  *

 Phone Number:  * 
 Email:  * 

b. Business Function Owner Name (i.e. Executive Agent or Investment Owner):  kirk.winters@ed.gov
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

 Phone Number:  * 
 Email:  * 

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA):  Project manager qualifications according to FAC-P/PM or DAWIA criteria is under
review for this investment.

Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.
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Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table I.B.1: Summary of Funding

(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Planning &
Acquisition
Government FTE
Costs

* * * * * * * * *

Subtotal Planning &
Acquisition(DME):

* * * * * * * * *

Operations &
Maintenance:

* * * * * * * * *

Disposition Costs
(optional):

* * * * * * * * *

Operations,
Maintenance,
Disposition
Government FTE
Costs

* * * * * * * * *

Subtotal O&M and
Disposition Costs
(SS):

* * * * * * * * *

TOTAL FTE Costs * * * * * * * * *

TOTAL (not
including FTE
costs):

* * * * * * * * *

TOTAL (including
FTE costs):

* * * * * * * * *

Number of FTE
represented by

* * * * * * * * *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY-1
and

earlier

PY
2010

CY
2011

(CY Continuing
Resolution)

BY
2012

BY+1
2013

BY+2
2014

BY+3
2015

BY+4
and

beyond

Total

Costs:

2. Insert the number of years covered in the column “PY-1 and earlier”: 2

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:
*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table I.C.1 Contracts Table

Contract
Status

Contracting
Agency ID

Procurement
Instrument

Identifier (PIID)

Indefinite
Delivery Vehicle
(IDV) Reference

ID

Solicitation
ID

Alternativ
e

financing

EVM
Require

d

Ultimate
Contract
Value (M)

Type of
Contract/Ta

sk Order
(Pricing)

Is the
contract

a
Perform

ance
Based

Service
Acquisit

ion
(PBSA)?

Effective
date

Actual or
expected

End Date of
Contract/Ta

sk Order

Extent
Competed

Short
description

of
acquisition

Awarded 9100 EDGS35F4454GDOE
D04PO0925

EDGS35F4454G
DOED04PO0925

* * $23.7 Time and
Materials

Y 2006-04-01 2012-04-14 Not
Competed

Web support
and

maintenance
for the

National
Center for
Education
Statistics

(NCES) and
Institute of
Education
Sciences

(IES)
websites. 

Also
maintains the
websites for
Elementary

and
Secondary
and Library
Statistics
Division.

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
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a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *
e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 13514? *
g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part II: IT Capital Investments

Section A: General

1.
a.Confirm that the IT Program/Project manager has the following competencies: configuration

management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education. yes

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. 

3. Provide the date of the most recent or planned Quality Assurance Plan 2011-02-25

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful

implementation of this investment. 
b.If this investment is significantly dependent on the successful implementation of another

investment(s), please provide the UPI(s). 

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 2011-02-25

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2011-02-25
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Section B: Cost and Schedule Performance

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

fy 09 Longitudinal
Studies-Maintena
nce and website

updates for
ELS:2002,

NELS:88, and
HSLS:09, as well
as bibliography

database tools for
those sites.  All
these surveys

may be found at
www.nces.ed.gov

/surveys

SS * $0.1 $0.0 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

fy 09 Common
Core of Data

(CCD)-maintenan
ce of the CCD
database and

CCD, Forum and,
EdFin and

Conference
websites;

converts CCD
and Forum

publications to
HTML; maintains

web apps
including BAT,

CCD Online Data
Collection, CCD

Customized Data
reports

SS * $0.6 $0.6 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

fy 09 Sample
Survey Studies-
maintenance to
SASS, SSOCS,
CSS, and PSS

SS * $0.3 $0.2 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

websites, 
including web

tables and
search

functionality;
converting

publications to
HTML;

development of
several online

data collections:
SASS/TFS,
Longitudinal

TFS, and PSS.

fy 09 Library
Statistics-mainten

ance of the
Library Statistics
program website

and the
Academic Library
Compare Tool;
geocoding and

web data support
to the School

District
Demographics

System website.

SS * $0.4 $0.4 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

fy 09 NCES/IES
Website-support
IES Director of

Technology
systems, site

architecture and
programming
support of the

overall IES
website and its
related sites: 

NCES,  NCEE,
NCER, NCSER;

converts

SS * $1.0 $0.9 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

publications to
HTML;  provides

web usage
reports

fy 09 Office of the
Commissioner-su

pport to
Publication

Development and
Management

System (PDMS)
web application.

This includes
routine

maintenance and
enhancements to
improve usability

for the users.

SS * $0.1 $0.0 2009-04-01 2009-04-01 2010-03-31 2010-03-31 100.00% 100.00%

fy 10  BEGIN
YEAR 2

MILESTONES:
Longitudinal

Studies-website
updates for
ELS:2002,

NELS:88, and
HSLS:09, as well
as bibliography

database tools for
those sites

SS * $0.0 $0.0 2010-04-01 2010-04-01 2011-03-31 2011-01-31 83.00% 99.00%

fy 10 Common
Core Data (CCD)
-maintenance of
CCD database

and CCD, Forum
and, EdFin and

Conference
websites;

converts CCD
and Forum

publications to

SS * $0.5 $0.4 2010-04-01 2010-04-01 2011-03-31 2011-01-31 83.00% 79.40%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

HTML; maintains
web applications
including BAT,

CCD Online
Data Collection,

CCD
Customized
Data repor

fy 10 Sample
Survey Studies-
maintenance to
SASS, SSOCS,
CSS, and PSS

websites, 
including web

tables and search
functionality;
converting

publications to
HTML;

development of
several online

data collections:
SASS/TFS,

Longitudinal TFS,
and PSS.

SS * $0.2 $0.1 2010-04-01 2010-04-01 2011-03-31 2011-01-31 83.00% 70.40%

f 10 Library
Statistics-mainten

ance of the
Library Statistics
program website

and the
Academic Library
Compare Tool;
geocoding and

web data support
to the School

District
Demographics

System website.

SS * $0.8 $0.8 2010-04-01 2010-04-01 2011-03-31 2011-01-31 83.00% 83.60%

fy 10 NCES SS * $1.0 $0.8 2010-04-01 2010-04-01 2011-03-31 2011-01-31 83.00% 82.80%

Page  11 / 26 of Section300 OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

Website-support
IES Director of

Technology
including

systems, site
architecture and

programming
support of the

overall IES
website and its
related sites:

NCES,  NCEE,
NCER, NCSER;

converts
publications to

HTML; provides
web usage

report

fy 10 Office of the
Commissioner-su

pport to
Publication

Development and
Management

System (PDMS)
web application.

This includes
routine

maintenance and
enhancements to
improve usability

for the users.

SS * $0.0 $0.0 2010-04-01 2010-04-01 2011-03-31 2011-01-31 83.00% 96.00%

fy 11 BEGIN
YEAR 3

MILESTONES: 
Longitudinal

Studies- website
updates for
ELS:2002,

NELS:88, and
HSLS:09, as well
as bibliography

SS * $0.1 $0.0 2011-04-01 2012-04-14 0.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

database tools for
those sites

fy 11 Common
Core of Data

(CCD)
-maintenance of
CCD database

and CCD, Forum
and, EdFin and

Conference
websites;

converts CCD
and Forum

publications to
HTML; maintains
web applications
including BAT,

CCD Online Data
Collection

SS * $0.7 $0.0 2011-04-01 2012-04-14 100.00% 0.00%

fy 11 Sample
Survey Studies-
maintenance to
SASS, SSOCS,
CSS, and PSS

websites, 
including web

tables and search
functionality;
converting

publications to
HTML;

development of
several online

data collections:
SASS/TFS,

Longitudinal TFS,
and PSS.

SS * $0.2 $0.0 2011-04-01 2012-04-14 100.00% 0.00%

fy 11 Library
Statistics-mainten

ance of the
Library Statistics

SS * $0.7 $0.0 2011-04-01 2012-04-14 100.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

program website
and the

Academic
Library Compare
Tool;  geocoding

and web data
support to the
School District
Demographics

System website.

fy 11 NCES
Website-support
IES Director of

Technology
including

systems, site
architecture and

programming
support of the

overall IES
website and its
related sites:

NCES,  NCEE,
NCER, NCSER; 

converts
publications to

HTML; provides
web usage report

SS * $1.0 $0.0 2011-04-01 2012-04-14 100.00% 0.00%

fy 11 Office of the
Commissioner-su

pport to
Publication

Development and
Management

System (PDMS)
web application.

This includes
routine

maintenance and
enhancements to
improve usability

for the users.

SS * $0.0 $0.0 2011-04-01 2012-04-14 100.00% 0.00%
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Table II.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Description of
Activity

DME or SS Agency EA
Transition Plan

Milestone
Identifier

Planned Cost
($M)

Actual Cost ($M) Planned Start
Date

Actual Start
Date

Planned
Completion Date

Actual
Completion Date

Planned Percent
Complete

Actual Percent
Complete

fy 10 Statewide
Longitudinal Data
Systems (SLDS)
Grant Program

Maintenance/upd
ates of SLDS
website which

includes grantee
information and

relevant
documents and
announcements.

SS * $0.1 $0.0 2010-04-01 2010-04-01 2011-03-31 2011-01-31 83.00% 41.00%

fy 11 Statewide
Longitudinal Data
Systems (SLDS)

Grant
ProgramMaintena
nce/updates of
SLDS website
which includes

grantee
information and

relevant
documents and
announcements.

SS * $0.1 $0.0 2011-04-01 2012-04-14 0.00% 0.00%

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion. 

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting
whether actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program
requirements. The details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 
2011-02-25

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? 
yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name System acronym Type of Financial System BY Funding

* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table II.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table II.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)

* * *

Table II.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner
Agency

Partner exhibit 53 UPI
(BY 2012)

CY Monetary
Contribution

CY “In-Kind”
Contribution

CY
Fee-for-Service

BY Monetary
Contribution

BY “In-Kind”
Contribution

BY
Fee-for-Service

NONE

Table II.D.4. Legacy Systems Being Replaced

Name of the Legacy
Investment of Systems

Current UPI Date of the System
Retirement

* * *
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Section E: Performance Information

Table I.E.1a. Performance Metric Attributes

Measurement Area
(For IT Assets)

Measurement
Grouping

(For IT Assets)

Measurement Indicator Reporting Frequency Unit of Measure Performance Measure
Direction

Baseline Year Baseline
Established for this

measure
(Origination Date)

Technology IT Contribution to
Process, Customer, or

Mission

Descrease the number
of file transfer timeouts.

Occasionally, Web
services file transfer

involving a large size file
times out.  It requires the
user to retransmit the file

in these cases.
Estimated timeout per

month.

monthly web timeouts decrease FY 2008 - 20 file transfer
timeouts per month

2009-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 10 file transfer timeouts
per month

FY 2009 - 5 timeouts per
month

Met 2010-09-17

Technology IT Contribution to
Process, Customer, or

Mission

Descrease the number
of file transfer timeouts.

Occasionally, Web
services file transfer

involving a large size file
times out.  It requires the
user to retransmit the file

in these cases.
Estimated timeout per

month.

monthly web timeouts decrease FY 2008 - 20 file transfer
timeouts per month

2010-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 8 file transfer timeouts
per month

Not Due 2010-09-17

Technology IT Contribution to
Process, Customer, or

Mission

Descrease the number
of file transfer timeouts.

Occasionally, Web
services file transfer

monthly # web timeouts decrease FY 2008 - 20 file transfer
timeouts  per month

2011-04-01
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involving a large size file
times out.  It requires the
user to retransmit the file

in these cases.
Estimated timeout per

month.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 5 file transfer timeouts 
per month

Not Due 2010-09-17

Technology IT Contribution to
Process, Customer, or

Mission

Descrease the number
of file transfer timeouts.

Occasionally, Web
services file transfer

involving a large size file
times out.  It requires the
user to retransmit the file

in these cases.
Estimated timeout per

month.

monthly # web timeouts decrease FY 2008 - 20 file transfer
timeouts per month

2012-04-02

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 5 file transfer timeouts
per month

Not Due 2010-09-17

Processes and Activities IT Contribution to
Process, Customer, or

Mission

Descrease the number
of file transfer timeouts.

Occasionally, Web
services file transfer

involving a large size file
times out. It requires the
user to retransmit the file

in these cases.
Estimated timeout per

month.

monthly web timeouts decrease 5 file transfer timeouts
per month

2013-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 4 file transfer timeouts
per month

Not Due 2010-09-17
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Processes and Activities IT Contribution to
Process, Customer, or

Mission

Descrease the number
of file transfer timeouts.

Occasionally, Web
services file transfer

involving a large size file
times out. It requires the
user to retransmit the file

in these cases.
Estimated timeout per

month.

monthly web timeouts decrease 5 file transfer timeouts
per month

2014-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 3 file transfer timeouts
per month

Not Due 2010-09-17

Processes and Activities IT Contribution to
Process, Customer, or

Mission

Elementary and
Secondary Longitudinal

Studies Division
(ESLSD) database

consolidation phase two.
Continue expansion of
metadata layer of the

ESLSD database in an
effort to include all

reusable metadata items
throughout all 8 NCES

web applications.

monthly # databases
consolidated

increase FY 2008 - 6 web
applications use

metadata from ESLSD

2009-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 7 web applications using
metadata

FY 2009  - 7 web
applications use

metadata from ESLSD

Met 2010-09-17

Technology IT Contribution to
Process, Customer, or

Mission

ESLSD database
consolidation phase two.
Continue expansion of
metadata layer of the

ESLSD DB in an effort to
include all reusable

metadata items
throughout all 8 NCES

web applications

monthly # surveys consolidated increase 9 NCES Web
applications using web

applications

2014-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2014 11 NCES Web
applications using web

applications

Not Due 2010-09-17

Processes and Activities IT Contribution to
Process, Customer, or

Mission

ESLSD database
consolidation phase two.
Continue expansion of
metadata layer of the

ESLSD DB in an effort to
include all reusable

metadata items
throughout all 8 NCES

web applications.

monthly # databases
consolidated

increase FY 2008 - 6 NCES web
applications using
ESLSD metadata

2010-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 8  NCES web
applications using
ESLSD metadata

Not Due 2010-09-17

Processes and Activities IT Contribution to
Process, Customer, or

Mission

ESLSD database
consolidation phase two.
Continue expansion of
metadata layer of the

ESLSD DB in an effort to
include all reusable

metadata items
throughout all 8 NCES

web applications.

monthly # databases
consolidated

increaes FY 2008 - 6 NCES web
applications using

metadata

2011-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 9 NCES web
applications using

metadata

Not Due 2010-09-17

Processes and Activities Customer Satisfaction ESLSD database
consolidation phase two.
Continue expansion of
metadata layer of the

ESLSD DB in an effort to
include all reusable

metadata items
throughout all 8 NCES

monthly # databases
consolidated

increase FY 2008 - 6 NCES web
applications using

metadata

2012-04-02
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web applications.

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 9 NCES Web
applications using web

applications

Not Due 2010-09-17

Technology IT Contribution to
Process, Customer, or

Mission

ESLSD database
consolidation phase two.
Continue expansion of
metadata layer of the

ESLSD DB in an effort to
include all reusable

metadata items
throughout all 8 NCES

web applications.

monthly #  surveys consolidated increase 9 NCES Web
applications using web

applications

2013-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 10 NCES Web
applications using web

applications

Not Due 2010-09-17

Customer Results IT Contribution to
Process, Customer, or

Mission

Increase data availability
in BAT

monthly # surveys in BAR increase 1740 Common Core of
Data elements for 24 yrs

available

2013-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2013 1760 Common Core of
Data elements for 24 yrs

available

Not Due 2010-09-17

Customer Results IT Contribution to
Process, Customer, or

Mission

Increase data availability
in BAT

monthly # surveys in BAT increase 1740 Common Core of
Data elements for 24 yrs

available

2014-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 1780 Common Core of
Data elements for 24 yrs

available

Not Due 2010-09-17

Customer Results IT Contribution to Increase data availability monthly # of data components in increase FY 2008 - 1661 2010-04-01
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Process, Customer, or
Mission

in BAT. BAT Common Core of Data
elements for 20 yrs

available

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 1700 Common Core of
Data elements for 22 yrs

available

not due till 3/31/11 Not Due 2010-09-17

Customer Results IT Contribution to
Process, Customer, or

Mission

Increase data availability
in BAT.

monthly # survey data in BAT increase FY 2008 - 1661
Common Core of Data

elements for 20 yrs
available

2011-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 1720 Common Core of
Data elements for 23 yrs

available

Not Due 2010-09-17

Customer Results IT Contribution to
Process, Customer, or

Mission

Increase data availability
in BAT.

monthly # sureys in BAT increase FY 2008 - 1661
Common Core of Data

elements for 20 yrs
available

2012-04-02

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 1740 Common Core of
Data elements for 24 yrs

available

Not Due 2010-09-17

Customer Results IT Contribution to
Process, Customer, or

Mission

Increase data availability
in the online Build-A

-Table (BAT) tool

monthly # of survey years
available data

increase FY 2008-1661 Common
Core of Data Survey
elements for 20 yrs of

data available

2009-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 FY 2008 - 1670
Common Core of Data
Survey elements for 21

yrs available

FY 2009 - 1679
Common Core of Data

Survey data elements for
21 years available

Met 2010-09-17

Mission and Business IT Contribution to Increase usage of PDMS monthly # publicatons in PDMS increase 1400 publication 2014-04-01
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Results Process, Customer, or
Mission

products managed in
PDMS

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2014 1500 publication
products managed in

PDMS

Not Due 2010-09-17

Mission and Business
Results

IT Contribution to
Process, Customer, or

Mission

Increase usage of
PDMS.

monthly # publications in PDMS increase FY2008 - 963 publication
products managed in

PDMS

2010-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2010 1200  publication
products managed in

PDMS

not due till 3/31/11 Not Due 2010-09-17

Mission and Business
Results

IT Contribution to
Process, Customer, or

Mission

Increase usage of
PDMS.

monthly # publications in PDMS increase FY2008 - 963 publication
products managed in

PDMS

2011-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2011 1300 963 publication
products managed in

PDMS

Not Due 2010-09-17

Mission and Business
Results

IT Contribution to
Process, Customer, or

Mission

Increase usage of
PDMS.

monthly # publications in PDMS increase FY2008 - 963 publication
products managed in

PDMS

2012-04-02

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2012 1400 publication
products managed in

PDMS

Not Due 2010-09-17

Mission and Business
Results

IT Contribution to
Process, Customer, or

Mission

Increase usage of
PDMS.

monthly no cost increase with
increase # of

publications in PPDMS

increase publications
and decrease cost

1400 publication
products managed in

PDMS

2012-04-02

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated
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2013 1450 publication
products managed in

PDMS

Not Due 2010-09-17

Mission and Business
Results

IT Contribution to
Process, Customer, or

Mission

Increase usage of the
Publication Development

Management System
(PDMS)

monthly # publication entries in
PDMS

increase FY2008 - 963 publication
products managed in

PDMS

2009-04-01

Fiscal Year Target Actual Results Target
“Met” or “Not Met”

Last Updated

2009 1100 publication
products

FY 2009 - 1164
publication products
managed in PDMS

Met 2010-09-17

* - Indicates data is redacted.
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